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1. Originator 3. CCR#: 4,Rev: |5 Tel: 6. Off: | 7.0rg.

. 2. g Date:
Debra Davis /7423 98 Qf_ //‘?CP - 073‘ [ B EDS

8. Title of Change: Return XRunner/Loadrunner software to ED@’from EDf
= <

9. Orjginator Signature - 10. Date: 11. Class 12. Type: 13. Need Date: 11/5/98
W . od;;ow 27 CCR

14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:

Decision Needed: Change: Emergency

AQA\A/\/\« W3 (8 | Ve EDF

19. Documentation/Drawings Impacted: 20. Schedule impact: 21. Ci(s) Affected:

None Very High

22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.

4PX, 4PY Customer:\ 11/16/98 Change: Cost None

11/18/Q8

27. Source Reference: [ INCR (attach) XAction tem [ ] GSFC CCR CTechRef. [X]Other:
Mary Armstrong & Jan Driesbach

28. Description of Change: (use additional Sheets if necessary)

The XRunner/LoadRunner software that was shipped to EDC 11/10/98 for installions and use as part of the 11/15/98 dry run was
sent in error. That software was purchased with a site license for the EDF only and therefore breaks our licensing agreement. The
software must be returned immediately to keep from breaking this agreement.

29. Proposed Solution: (use additional sheets if necessary)
The XRunner/Load Runner software must be returned as soon aspossible and re-installed in the EDF. | have requested an
evaluation copy which has been shipped to the EDC for a thirty day trial until procurement of the software has been purchased.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
If this CCR is not approved ECS project will be in violation of our contract with Mercury Interactive. .

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance [ lOperation Training [JSafety [{Service [XSupport [ITest
[]Baseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [ ICM Oclearcase SG [ IContracts CJchietEng [JFOS Cmao
[Jao ™ Rel Dev OProcurement JRTSC Osci. Data Eng  [JSecurity
[Jsys. Dev. []Sys. Ena. [Isys Verf Acpt _[[]Other

34. Site(s) Affected: [EDF [ Mini-DAAC [JVATC [JEpc [JasFc [tarc [Insipc [Osmc [Jak [upL
[Jeoc [other

35. Board Comments: 36. Work Assigned '
37. Release Authorized (For CM Use Only): [lyes []No 38/. CM Verified/Signature and Date
39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: AppD DAp/C 41, ESDIS ERB Concurrence:
. ) , [pisApproved [ withdraw
M&@/@Zé e/ | CIFwdiecs [IFwd/ESDIS
42. ECS CCB Chalr (Sign/Date): ’ 43. Disposition: App ACL] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]

CMO1 August 27, 1998 ECS/EDF/REL2 CCB

ORIGINAL



